

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026	Team ID	SWTID-2026-5775
Project Name	Implement Client Script & UI Policy (Incident)	Maximum Marks	5 Marks
Team Leader	Aafrin Mufina S	Team Size	5 Members
Team Members	Abinaya S, Abirami R, Akshaya Dharshini J, Akshaya Preethi V S	Role Allocation	ServiceNow Development & QA

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Opened Validation	USN-1	As an Incident Manager, restrict opened date to past/current dates so future incident records cannot be logged.	2	High	Aafrin Mufina S
Sprint-1	VIP Caller Alert	USN-2	As a Service Desk Agent, show VIP caller badge and highlight the caller field in red when VIP user is selected.	3	High	Abinaya S
Sprint-1	Major Incident Alert	USN-3	As a user, when priority is set to P1 Critical, an onSubmit confirmation dialogue alerts major incident procedures.	2	High	Abirami R
Sprint-1	Form Usability & Focus	USN-4	As a Service Desk Agent, onLoad script auto-focuses Short Description and displays user active ticket count banner.	3	Medium	Akshaya Dharshini J
Sprint-1	Closure Notes Length Check	USN-5	As an ITIL user, resolution notes must exceed 20 characters before moving state to Resolved or Closed.	5	High	Akshaya Preethi V S
Sprint-1	Assignment Protection	USN-6	As an Incident Manager, prevent unauthorized re-assignment once an incident is moved to In Progress status.	5	Medium	Aafrin Mufina S
Sprint-2	Resolution Governance	USN-7	As a Quality Analyst, UI Policy enforces Close Code and Close Notes mandatory & visible on State = Resolved.	2	High	Abinaya S
Sprint-2	Closure Form Lockdown	USN-8	As an Auditor, when State is Closed, UI Policy locks down all core incident fields to read-only.	3	High	Abirami R
Sprint-2	Category Hierarchy	USN-9	As a Service Desk Agent, UI Policy dynamically hides subcategory dropdown until valid category is selected.	3	Medium	Akshaya Dharshini J
Sprint-2	On-Hold Enforcement	USN-10	As an Incident Lead, UI Policy sets 'On Hold Reason' mandatory and prompts agent for client communication notes.	4	High	Akshaya Preethi V S
Sprint-2	Priority Severity Styling	USN-11	As a Major Incident Team member, UI Policy executes script to highlight urgency/impact fields in red for P1/P2.	5	High	Aafrin Mufina S
Sprint-2	Policy Reporting Dashboard	USN-12	As an Incident Manager, track form policy compliance, validation errors, and resolution metrics on dashboard.	3	Low	Abinaya S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	01 Oct 2026	06 Oct 2026	20	06 Oct 2026
Sprint-2	20	6 Days	08 Oct 2026	13 Oct 2026	20	13 Oct 2026
Sprint-3	20	6 Days	15 Oct 2026	20 Oct 2026	-	-
Sprint-4	20	6 Days	22 Oct 2026	27 Oct 2026	-	-


Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Reference:

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>
- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>